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1.0 

1.1 

1.1.1 

1.1.2 

1.1.3 

1.2 

2.0 

2,1 

2.2 

INTRODUCTION 

The Enhanced Work Planning (EWP) program at Fernald is designed to provide a safer, 
more efficient work environment with the expectation that work will be performed in a 
safe manner as a priority and by incorporating the following three key elements into all 
work planning processes: 

Hazards associated with the work are identified, analyzed and categorized. Ensure 
applicable standards and requirements are identified and agreed upon, controls to prevent 
or mitigate hazards are identified, the safety envelope is established, and controls are 
implemented. 

Line management is directly responsible for the work and the environment in which it is 
conducted. 

Worker involvement is essential at the earliest phases of the work management process, 
which includes hazard analysis and control phases, continuing through to the actual 
planning, execution, and reporting of work activities. 

Integrated Safety Management (ISM) requires Fluor Fernald to systematically integrate 
safety practices into management and work practices at all levels, so that missions are 
accomplished while protecting workers, the public, and the environment. EWP 
accomplishes this by using the Seven Guiding Principles and Five Core Functions of ISM 
in the development of the work flow and procedures that become products of the EWP 
process (see Attachment 1, ISM Elements Depicted in Work Flow Diagrams). 

DEFINITION OF ENHANCED WORK PLANNING (EWP) 

EWP is a process that evaluates and improves the program by which work is identified, 
planned, approved, controlled and executed. EWP focuses on the prevention of worker 
accidents through the early identification and control of hazards. The EWP process is 
sponsored by line management to enhance safety and productivity through the use of a 
multidisciplinary team in the work planning process. Worker safety and job hazard 
analysis becomes part of the work process at the inception rather than a planning 
afterthought. Line, management and workers increase individual accountability and 
awareness for work area hazards safety, and work requirements. 

The key elements of EWP are used by core teams to enhance existing and new work 
processes, making them operate more effectively and efficiently while increasing quality 
and safety awareness. The elements provide the framework in which the EWP process is 
executed. The key elements of EWP are as follows: 
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2.2.1 Line Management Ownership 

Line management ownership is crucial for a successful EWP initiative. Line management 
assumes the ownership of planning, implementation and results of EWP activities. They 
must be able to identify organizations that support the work process. The line manager is 
responsible for obtaining the resources to support the team, the process and the results of 
the EWP activities. Their leadership, advisory and motivational skills must reflect a 
positive attitude towards improving the work management process. 

2.2.2 A Graded Approach to Work Management, Based on Risk and Complexity 

The varying levels of hazards, work controls, and complexity dictate that not every work 
task requires the same degree of effort in planning and execution. Teams plan work using 
a balanced combination of hazard evaluation, written guidance, craft skills ,and work-site 
supervision. A balanced evaluation of work is necessary to achieve the quality 
workmanship essential to safe and reliable operations. When a graded approach to work 
planning is applied successfully, it provides an organization’s greatest return on 
investment through improved efficiency and increased productivity. 

2.2.3 Worker Involvement Beginning at the Earliest Phases of Work Management 

Worker involvement must begin at the earliest phases of work management and continue 
through to the actual execution and reporting of work. The EWP process brings the 
challenges and rewards of work management planning to the worker, providing a better 
focus on customer satisfaction. The worker in turn brings knowledge, skill and task 
oriented focus to work management planning. 

2.2.4 Organizationally Diverse Teams 

The team approach to planning is a necessary element of EWP. These teams are 
composed of different organizations (e.g., Safety, Health, Medical, Training, and 
Radiological Control) that contribute to and support the work effort. The team approach 
to planning eliminates sequential review and input to the planning process, which is 
inefficient, prevents the cycling and recycling of work packages, and improves 
communication within the entire work planning process. The core teams provide a means 
for sharing valuable experience, while examining potential safety, operational and 
productivity concerns. 

2.2.5 Organized, Institutionalized Communication 

2.2.5.1 The EWP process promotes work management enhancement through 
continuous improvement and feedback. Feedback information on the adequacy 
of controls is gathered, opportunities for improving the definition and planning 
of work are identified and implemented, line and independent oversight is 
conducted, and, if necessary, regulatory enforcement actions occur. 

2.2.5.2 Organizational, institutionalized communication is the process by which EWP 
gathers and shares information with other core teams and DOE facilities. 



3.0 

3.1 

3.1.1 

3.1.2 

3.1.3 

3.1.4 

3.1.5 

3.1.6 

3.2 

3.2.1 

3.2.2 

3.2.3 

ROLES AND RESPONSIBILITIES 

EWP Program Coach 

Provide direction and oversight for EWP department activities and guidance for the EWP 
team members’ activities (see Attachment 2, Enhanced Work Planning Sitewide Project 
Implementation Plan). 

Provide procedures, methods and coordination for EWP. 

Assist in the development and organization of EWP project/work process enhancements. 

Establish the EWP department priorities and direct day to day activities of the EWP. 

Maintain an active relationship with EWP departments across the DOE Complex. Provide 
assistance to complex-wide EWP projects/assignments as necessary. 

Provide EWP department resources and technical assistance in support of sitewide 
implementation of Integrated Safety Management and other projects as necessary. 

EWP Facilitator 

Under the direction of the EWP Program Coach, the EWP department team members will 
provide EWP implementation and mentoring for requested EWP project/work process 
enhancement activities. 

Upon assignment of a project/work process enhancement, schedule a meeting with the 
Project Manager/Project Team Coach to review EWP process and scope of work for the 
project/work process. Develop a path forward with the assistance of the Project 
Manager/Project Team Coach. If a core team is needed, refer to Section 4.0. 

Develop an EWP core team project file for the project/work process. The active file may 
include the following based on requested project/work process needs: 

3.2.3.1’ 

3.2.3.2 

3.2.3.3 

3.2.3.4 

3.2.3.5 

Letter of Authorization - A document generated by the Project Manager/ Team 
Coach to the EWP Program Coach requesting EWP services. 

Training Records - EWP core team attendance sheet, meeting agenda, and copy 
of any training materials provided to core team members. 

Original Work Flow - A copy of the baseline flow diagrams depicting the As-Is 
project/work process (see Attachment 4, Example Baseline Flow Diagram) as 
necessary. 

Core Team Membership - Listing of all core team members by organization, 
telephone extension and mailstop. The core team leader is responsible for 
identifying and providing a listing of all core team members and their 
organizations for the project/work process as necessary. 

Revisions to Forms - The core team leader is responsible for providing the EWP 
facilitator with copies of all forms used in the project/work process, including 
any revised or created forms as a result of the EWP process. 
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3.2.3.6 

3.2e3.7 

3.2.3.8 

3.2.3.9 

3.2.3.10 

3.2.3.11 

3.2.3.12 

3.2.3.13 

3.2.3.14 

3.2.3.15 

Revisions to Procedures - The core team leader is responsible for providing the 
EWP facilitator with copies of all procedures and revisions that support the 
project/work process. 

Listing/Enhancements - Narrative prepared by the EWP facilitator listing and 
detailing enhancements to the project/work process as developed by the EWP 
core team. 

Core Team Meeting Minutes = The core team leader is responsible for the 
generation and distribution of meeting minutes. The EWP facilitators will 
include copies of meeting minutes in the active files, if applicable, 

Tool Development/Training - The EWP facilitator will prepare a record of the 
product(s) developed or used in the project/work process and training records 
associated with the product(s) implementation. 

Performance Indicators - Performance Indicators developed by the core team 
and core team leader to identify the characteristics that are important to the 
success of the project/work process. These characteristics provide a 
measurement tool for the EWP project/work process enhancements. 

Performance Period - A period of time (weeks, months, etc.) identified by the 
core team to adequately test the enhancements. The timeframe is documented 
and tracked on the EWP Sitewide Sch’edule. The EWP facilitator will include a 
copy of the project/work process schedule. 

Enhanced Work Flow - A copy of the final Enhanced Work Flow diagram as 
approved by the core team and core team leader (see Attachment 6, Example 
Enhanced Flow Diagram). 

Adjustments - Documentation of any changes to the project/work process 
management system as a result of information gathered during the test phase, 
including procedures, work flows and/or tools. 

EWP Assessment Indicators - Assessment provided by the core team members 
and core team leader for determining the integration of EWP program elements 
into the current project/work process. 

Project Turnover - Letter (copy of meeting minutes) returning the enhanced 
project/work process management system ownership over to the requesting 
Project Manager/Project Team Coach. 

3.2.4 If the project/work process enhancement DOES NOT require the use of a formal core 
team, those records may be abbreviated as warranted. For example, development of 
Roles/Responsibilities Procedural Flow diagrams does not require the effort of a formal 
core team process. Therefore, the records pertaining to core teams are not relevant for 
inclusion into the EWP Project file. The EWP Program Coach will have final review and 
approval of this exception. 

3.2.5 Prepare and present EWP core team training module to core team members using 
guidelines established by the EWP National Steering Committee Review and scope of 
project/work process. 
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3.2.6 Develop EWP core team project file from the activities of the project/work process to be 
enhanced. 

3.2.7 Develop the EWP Project Activity Schedule for the project/work process based on the 
complexity of the work. Review the schedule with the core team leader. Submit 
schedule for inclusion in the monthly EWP Sitewide Implementation Schedule, updating 
project/work process timeline as necessary (see Attachment 5, Fluor Fernald Sitewide 
Implementation Schedule). 

3.2.8 Develop the Baseline Work Flow identifying current work practices and Enhanced Flow 
diagrams from the core team meetings for the project/,work process. Assist the core team 
in identifying and incorporating Integrated Safety Management Systems (ISMS) into the 
project/work process. 

3.2.9 Prepare and issue core team progress/performance reports as necessary. 

3.2.10Assist the core team with the development and implementation of Performance Indicators 
for the project/work process enhancement activities as necessary. 

3.2.11 Conduct follow-up review with the EWP core team leader to solicit customer comments 

3.3 

3.3. 1 

3.3.2 

3.3.3 

3.3.4 

3.3.5 

and lessons learned from the EWP process. Address feedback and incorporate 
improvements in future EWP project/work process core teams. Provide mentoring and 
project/work process support as necessary. 

Project Manager/Project Team Coach/Core Team Leader 

The Project Manager/Project Team Coach will serve as the core team leader. The core 
team leader is responsible for drafting a scope of work for the project/work process to be 
enhanced. The core team leader is responsible for sending a written (electronic mail or 
memo) to the EWP Program Coach to request EWP services. (Include draft scope of work 
and a charge number for the project.) 

The core team leader is responsible for providing administrative and technical support for 
the requested project/work process. If a core team is requested, the core team leader is 
responsible for securing releases for core team members to participate in core team 
meetings (as necessary). 

The core team leader is responsible for ensuring that the core team membership 
accurately reflects the organizations involved in the project/work process to be enhanced. 
This includes support organizations and wage team members who are involved in the 
project/work process. 

The core team leader is responsible for ensuring core team members attend scheduled 
core team meetings. The core team leader will ensure that all members are notified of 
date, time and location of meetings. 

The core team leader is responsible for generating and distributing all meeting agendas 
and minutes, 
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3.4 EWP Core Team Member 

3.4.1 The core team member is responsible for attending scheduled core team meetings and 
providing active, unguarded participation in the core team meetings. The core team 
members are expected to be empowered representatives of their organizations; 
knowledgeable of their particular work processes, informed and able to contribute to 
improving the project/work process. 

4.0 EWP CORE TEAM PROCESS 

4.1 Project Manager/ Project Team Coach (EWP Core Team Leader) 

Identify members of the listed support organizations to serve as core team members. 
Provide administrative support for the core team. Provide the EWP facilitator with a listing 
of identified core team members (include organization and telephone number) for the 
requested project. Secure releases for identified wage employees to attend core team 
meetings. Provide a location, date and time for the initial EWP core team training meeting, 
if applicable. Notify all identified core team members of the EWP Core Team Training 
meeting (see Attachment 3, EWP Core Team Process). 

4.2 EWP Facilitator and EWP Core Team Leader 

The EWP Facilitator will conduct the EWP Core Team Training meeting, to include an 
overview of the roles and responsibilities of the EWP Facilitator, EWP core team leader 
and the core team members. The EWP core team leader will give an overview of the 
project/work process to be enhanced. 

4.3 

4.4 

4.5 

EWP Core Team Leader 

The core team leader is responsible for the development and distribution of the minutes of 
all core team meetings. The core team leader will ensure that minutes are distributed to 
all listed recipients and core team members in a timely manner. 

EWP Facilitator, Core Team Leader and Core Team Members 

The core team members, core team leader and facilitator will begin a Baseline flow 
diagram of the existing project/work process, beginning with the initial stages of the work 
process. The Baseline flow diagram will also identify roles and responsibilities, support 
organizations and any existing planning tools used to support the current project/work 
process. The core team will re-evaluate the core team mix and if necessary, modify the 
project- specific core team members. 

EWP Facilitator and EWP Core Team Leader 

The EWP facilitator and core team leader will develop a project- specific EWP 
Implementation Schedule and/ or project timeline based on the complexity of the 
project/work flow process, core team goals and project objectives. 
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4.6 

4.6.1 

4.6.2 

4.6.3 

4.6.4 

4.7 

4.7.1 

4.7.2 

4.8 EWP Facilitator 

4.8. 1 The EWP facilitator will assist the core team in identifying and developing performance 
measures, to evaluate the effectiveness of the enhanced project/work process, if 
necessary. 

4.8.2 

4.8.3 

EWP Facilitator, Core Team Leader and Core Team Members 

The core team will identify and review such things as existing procedures, policies, laws 
that impact the current project/work process. The core team members will perform a 
baseline validation to check the accuracy of the baseline. The EWP facilitator will finalize 
the Baseline flow diagram once the core team concurs that it is an accurate 
representation of the existing project/work flow process. 

The core team will develop an enhanced flow diagram based on enhancements identified 
by the core team members. The enhanced flow diagram will incorporate identified roles 
and responsibilities, new products, automation (if necessary), and revised or newly 
developed procedures. 

The core team members will identify areas of the enhanced project/work process that 
incorporate elements of ISMS. The core team members will evaluate and modify the 
project/work process to include ISMS elements, if necessary. The EWP facilitator will 
assist the core team leader and core team members with the development and 
incorporation of a feedback system into the project/work process. The feedback system 
will be used to provide feedback at identified points in the project/work process as a 
means of monitoring planning, approval and execution of work. 

The EWP facilitator will provide the core team with assistance in importing and exporting 
enhancements and/or EWP processes already developed from previous EWP efforts 
(Fernald or other DOE sites). 

EWP Core Team Leader 

The core team leader will be responsible for the development and testing of new systems, 
training and debugging/ modifications of the enhanced project/work process, if necessary. 

The core team will identify all areas to be impacted by the enhanced project/work 
process. The core team members will establish a test period for evaluation and 
debugging of the enhanced project/work process. 

The EWP facilitator will assist the core team leader in the development of training 
products, if necessary. The core team leader will be responsible for the development or 
the revision of procedures (to include finalization of the procedures) affected by the 
enhanced project/work process. 

Meet with the core team leader and set a date for turnover of the project- specific EWP 
program. Mentoring and workflow modification will be provided from the Site EWP 
department as needed. 
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5.0 

5.1 

SATISFACTION CRITERA 

5.1 .I 

5.1.2 

The successful completion of these EWP activities. can be objectively measured by the 
customer with the following criteria: 

EWP is conducted in a manner with mutually agreed to objectives and approaches as 
defined in this Implementation Pian. 

Documentation of the work planning process is complete and accurate in a manner which 
would facilitate possible exportation of information to other Fluor Fernald team members, 
projects, and other DOE sites. 

6.0 PERFORMANCE MEASURES 

6.1 

6.2 

The scheduled EWP activities are met on time and within the established budget. 

Demonstrate a cost savings/avoidance, which is commensurate with the work process 
and the enhancements being made. 

7.0 SCHEDULE 

7.1 The Project-Specific EWP schedule will be prepared and updated monthly. The activities 
listed in Section 4.0 of this plan will be tracked monthly for each active and planned EWP 
project/work process. 

8.0 DRIVERS 

8.1 

8.2 

8.3 

8.4 

8.5 

8.6 

8.7 

8.8 

Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 95-2 

95-2 Implementation Plan DOE (April 8, 1996) 

DNFSB/ Tech- 16 Integrated Safety Management 

DOE Policy Statement ES & H (April 14, 1998) 

ISM Guide 450.4-l 

EWP National Steering Committee requirements 

Ohio EWP Steering Committee requirements 

Ohio Field Office Memorandum Leah Dever (July 6,1998) 
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ATTACHMENT 1 
ISM ELEMENTS DEPICTED IN WORK FLOW DIAGRAMS 

1 AWRE’mject 1 

Project Division/ Request For Proposal (lFJ3/RPP) Preparation DRAFT 
F-l,S PP,S.B F-1.4,9 F.1.3.8 P.*.5.8.7 

P-2,5.6,7 
1 Project Manager I 

Contract 

ISMS 
5 CORE FIRJCTIONS 
7 GUIDING PRINCIPLES 
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ATTACHMENT 2 
ENHANCED WORK PLANNING SITEWIDE PROJECT IMPLEMENTATION PLAN 

SITE ADVISORY 
EWP 

ORIENTATION 
TRAINING 

DEVELOP DRAFT 
PROJECT 

STRATEGIC PLAN 

ADVISORY TEAM 
REVIEW & COMMENT 

ON DRAFT PLAN 

REVIEW/REVISE 
STRATEGIC 

PLAN, 

( ID EXISTING 7 

CORE TEAM MIX (a) 

(IMPLEMENTATIONJ (ENHANCEMENTS) 

EWP MENTORING IMPLEMENTATION 
OF ENHANCED 

WORK PLANNING 
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ATTACHMENT 3 
EWP CORE TEAM PROCESS 

LINE MANAGER 

I  I  ,  -4 EWP 
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ATTACHMENT 4 
EXAMPLE BASELINE FLOW DIAGRAM 

CLwmMER 
SERVICE 

REQUESTOR COUNSELOR 

CAREER DEVELOPMENT CENTER: BASELINE FLOW DIAGRAM 

COUNSELOR 

I 1 REQUESTOR 1 
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ATTACHMENT 5 
EXAMPLE FLUOR FERNALD SITEWIDE EWP IMPLEMENTATION SCHEDULE 

i- 

. _ _ _ . - - - - _ . _ . I - - . - . - . -  

. _ . _ . - . - . _ - _ - - . - . - . - . -  

. _ . - . - . - . - . - . - - _ . _ . _ . -  

“ I . _ . - . - . - . _ . l . _ . _ . _ . -  

. _ . _ . - . - - _ I _ . - . _ . _ . _ . - . - . - . - . - .  
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ATTACHMENT 6 
EXAMPLE ENHANCED FLOW DIAGRAM 

SITE TOOL CRIB AND EQUIPMENT MT-0008 : ENHANCED/ ISM DIAGRAM 


